

Persiapan Audit CAT Ethernet

Update : 23 Februari 2024

No	Proses	Object Description	Plan	Keterangan
1	Cutting	a. Simulasi proses Cutting sesuai SOP Air Cutting b. Operator paham dan bisa proses mesin air Cutting	24/Feb/24	
2	Criming	a. Simulasi proses Crimping sesuai SOP Crimping ethernet b. Operator paham dan bisa proses mesin Crimping double	24/Feb/24	
3	Open Jacket	a. Simulasi proses Open Jacket b. Operator paham dan bisa proses mesin Open Jacket	24/Feb/24	
4	Housing	a. Simulasi proses Housing ethernet	24/Feb/24	
5	Middle Inspection	a. Simulasi proses Middle Inspection khusus wire ethernet. b. Operator paham dan mengerti OK/NG wire ethernet	24/Feb/24	
6	Delta E dan Dim D	a. Simulasi proses check menggunakan mesin Keyence b. Operator paham dan bisa mengoperasikan mesin Keyence	24/Feb/24	

Purwakarta, 23-Februari-2024

Diketahui	Dicheck	Dibuat
		
Muswara	Sarif H	Supriyanto
Asst Manager	Leader	Staff